

02218

NPIC/TDS/D-1160-67
13 December 1967

MEMORANDUM FOR: Deputy Chief, Station 954/PD/OL

THROUGH: Chief, Support Staff, NPIC
Chief, P&CB/PD/OL

SUBJECT:

25X1

This memorandum is confirmation of the verbal approval given on 11 December 1967 for a one month extension, at no increase in cost of the subject contract. This extension was requested by because of delays in receiving and assembling critical components for the lens servo system.

25X1

Colonel, USAF
Assistant for Technical Development, NPIC

25X1

Distribution:

Original + 1 - Addressee
1 - Ch/P&CB/OL
1 - NPIC/SS
2 - NPIC/A/TD
3 - NPIC/TDS/DS

Declass Review by
NIMA/DOD

NPIC/TDS/DS: (13 December 1967)

25X1

CONFIDENTIAL

